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Project Update

• Final Design

• Architectural Coordination with Fabricators

• Permits

• Capital Bikeshare

• Vehicles

• Groundbreaking Ceremony

• 10/25 at 10 AM 

• Briggs Chaney Park and Ride



Typical Construction Stages

• Right-of-Way Clearance

• Permits

• Utility Relocation

• Construction - Earthwork, Drainage, Concrete, Station 
Canopies, etc.

• Testing and Commissioning

• Driver Training



Construction Management at Risk

• Collaborative delivery process

• Two phase process: Preconstruction and Construction

• Preconstruction includes:  

• Value engineering

• Cost estimating 

• Constructability reviews

• Reduces risk for County

• Contractor Selection: Concrete General



Construction Schedule  (subject to change)

Approximate commencement dates for activities

GROUND BREAKING - OCTOBER 25, 2018

Fall 2018 Utility Relocations: Four Corners, Burnt Mills, April Lane, Tech Road, Oak 

Leaf

Winter 

2018/19
Utility Relocations: Fenton St, White Oak, Briggs Chaney, Burtonsville

Construction: SSTC, Fenton Street NB, Oak Leaf SB, Tech Road

Spring 

2019
Utility Relocations: Oak Leaf NB, April Lane

Construction: Four Corners SB, Burnt Mills NB, Oak Leaf NB, White Oak 

SB, Briggs Chaney, Burtonsville

Summer 

2019
Utility Relocations: Castle Blvd

Construction: Fenton Street SB, Four Corners NB, White Oak, Castle Blvd

Fall 2019 Construction: April Lane, Briggs Chaney



What to Expect

• Off-peak lane closures

• Sidewalk closures – alternative pedestrian routes 
provided

• Temporary relocation of existing bus stops

• SHA and MCDOT policies and procedures regarding 
signage

• Construction

• Not everywhere at one time, but also, not one station 

completed before the next is started

• Contractor will move crews based on schedule and 

expertise



Public Information during Construction

• Project website will be primary source of project information

• https://www.montgomerycountymd.gov/dot-dte/currentprojects/

• Ongoing and upcoming work activities

• General project information 

• Social media, especially Twitter (@MoCo_DTE), will provide 

timely updates using  #US29FLASH

• Project email address: 

US29Flash.Construction@montgomerycountymd.gov

• Variable message signs along roadways will announce lane 

closures and construction activities ahead of time

https://www.montgomerycountymd.gov/dot-dte/currentprojects/
mailto:US29Flash.Construction@montgomerycoun


Thank you!


